City of Tucson - Quarterly Critical Project Status Report

Second Quarter, FY2003: October - December

Focus Area:

Growth

Strategies for the Year

Elevate long range comprehensive planning to the highest level priority for the City of Tucson.

Ensure the balanced growth of the community.
Implement the General Plan's cost of development strategy.

Improve service delivery to address the demands of a growing community.

Project Name

Description

Accomplishments For Quarter

Projections for Next Quarter

Urban Design: Building
& Development
Guidelines

Cost of Service Study

Houghton Corridor
Master Plan

Gateways to Downtown -
Stone Avenue and Sixth
Avenue

This project will establish design standards that will improve the
built environment in Tucson. The project, consistent with the
recommendations of the Building on the Best of Tucson
program, will establish a Community Design Academy working
in partnership with the Sonoran Institute. Informational materials
will be produced that illustrates best practices for design in
Tucson. Revising codes, standards, and procedures, to ensure
better urban design will be key elements in this project.

Analyze the cost of providing services citywide, and develop a
Develop Impact Fee (DIF) program.

Undertake a comprehensive planning effort for the Houghton
Corridor that integrates and updates land use, transportation,
infrastructure, and service plans into a fiscally sound master
plan.

Upgrade properties and encourage reinvestment in key
gateways to Downtown, the 6th Avenue and Stone Avenue
Corridors. Builds on recent transportation improvements along
6th Avenue and the Stone Avenue Corridor Study
recommendations.

Community Design Academy advisory group formed by
Sonoran Institute in coordination with City staff. Twenty
thousand dollars of City funds dispersed to support this effort.

Selected Duncan and Associates as the lead consultant for the
Cost of Service Study.

Develop interim development policies for Mayor and Council to
guide development of early State Land releases. Continue to
monitor and provide technical support to Arizona Department of
Transportation Houghton Road Corridor Study.

- Awaiting federal environmental clearances so that construction
may begin on the streetscape improvements from 6th to 1st.
ADOT holding up project clearance and questioning 10 foot
lanes. Meetings with ADOT officials will be held to resolve
issues/concerns.

- Design underway for three islands between Limberlost &
Roger Roads for traffic calming and pedestrian safety. Federal
environmental clearances will likely hold up project for up to one
year. -
Negotiations for the purchase of the bank building at
Speedway/Stone for the intersection improvements, including a
bus pullout.

- Continue to work and monitor private
investments/development in the corridor, such as the Stone
Curves Co-Housing development, the "Standard" housing
complex at former Ellis metal site, the Coronado Market at Ft.
Lowell/Stone, the Sahara Motor Lodge, the Breckinridge Group
at the Saharo Press bldg., and others as notified.

Urban Land Institute Arizona, application
for Technical Assistance Program.

Prepare report outlining legal framework,
policy analysis and feasibility analysis for
development.

Kick-off meeting with the Citizen Review
Committee.

- Construction of the bicycle/pedestrian
crossing at Stone & University Blvd.
Ribbon-cutting expected in May, 2003.

- Complete design of first phase of
streetscape, bike and pedestrian
improvements on Stone between 6th
Street and 1st Street.

- Design Concept Report (15% plans)
completed for Speedway/Stone,
Oracle/Main/Drachman &
Speedway/Main intersections. An RFP to
complete design will be issued for the
Oracle/Main/Drachman and
Speedway/Main intersections.
Completion of design for the
Speedway/Stone interim improvements is
already under contract, which includes
streetscape improvements to Drachman
(second phase).



City of Tucson - Quarterly Critical Project Status Report

Second Quarter, FY2003: October - December

Focus Area:

Growth (Continued)

Project Name

Description

Accomplishments For Quarter

Projections for Next Quarter

Broadway Corridor Plan
Update

Comprehensive
Annexation Policies and
Strategies

Update findings of the 1990 Broadway Corridor Plan for the 12-
mile segment between Houghton Road and Interstate 10.
Project features a Major Investment Study/Alternatives Analysis
to determine if there is Federal Transit Administration interest in
funding high capacity transit improvements. Includes conducting
conceptual right of way planning and pursuing redevelopment
opportunities along the corridor.

Develop comprehensive annexation policies and strategies.
Includes development of policy to guide annexation efforts as
well as criteria for analysis of revenues and costs to provide
services.

Review similar Major Investment Studies conducted by other
communities. Research Federal requirements for New Start
program.

Conducting on going annexation efforts. Identify strategic goals
and objectives for annexation efforts.

Submit Federal Transit Administration
(FTA) 5307 grant application that
includes funding for Major Investment
Study Alternatives Analysis.

Return to Mayor and Council with draft
policies and strategy for conducting key
annexation



